Launch plan

Version 4 · Internal draft · Sample data

Recommendation

Move retail availability to November 19. Keep the press embargo on November 12.

Why

Packaging now arrives November 8, four days later than planned. The revised retail date restores the fulfilment buffer.

Milestones

November 8: packaging arrives. November 12: press embargo. November 19: retail availability.

Approvals

Jamie Davis reviews the date. Four vendor notices require a separate delivery approval.

Owners

Launch Planner owns the plan. Ops prepares notices. Jon T. restores access to the media buy tracker.

Evidence

Supplier ETA indexed October 23, 09:42 UTC. Retail calendar queried as Jamie at 09:47 UTC. Launch plan v3 imported October 18.

Status

Internal draft for review. No external messages have been sent from this sample.