INTERNAL LAUNCH BRIEFING

A controlled shift to November 19.

Protect the retail launch buffer. Keep the November 12 press embargo.

THE SEQUENCE

Three dates. One clear sequence.

Packaging arrives before the press embargo and retail availability.

Nov 8

Packaging arrives

Nov 12

Press embargo

Nov 19

Retail availability

IMPACT

What changes, what holds.

Keep the recommendation separate from actions that still need approval.

- Retail availability moves seven days to November 19.
- The press embargo remains November 12.
- Paid media requires its own review after source access is restored.

DECISIONS

Two approvals. Two boundaries.

A date decision never silently authorizes external delivery.

- Jamie Davis approves or redirects the proposed retail date.
- Four vendor notices are reviewed separately before sending.
- Ops holds delivery until that specific action is approved.

OWNERSHIP

The next step has an owner.

Keep progress visible without asking people to supervise every tool call.

- Launch Planner maintains the plan and completion criteria.
- Ops prepares vendor notices and holds delivery.
- Jon T. restores and verifies access to the media source.

EVIDENCE AND FOLLOW-THROUGH

Grounded, versioned, and ready to review.

Every output points back to the work and the evidence that produced it.

- Supplier ETA: indexed October 23 at 09:42 UTC.
- Retail calendar: live search as Jamie at 09:47 UTC.
- Launch plan v3: snapshot imported October 18.